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Diary: Dispute

Office work

·Went to Sacramento to attend a meeting to discuss the Dumbarton project . Jim Gallego will use this
information to finalize the conceptual scheduling for the project. Catwalk will not be allowed foe moving
material and equipment.
·Received an email from Kaka Jajoor, CT accounts Payable, addressed to Troy Peake of MCM that
stating the following: will not be able to release the retention funds held. RE sent me an e-mail saying
amount of work remaining on the job is about $200,125.00. So, I could release securities held - $8.7 mil
out of $9 mil. The reason for this - We already paid 9 mil retention thru Escrow based on 9 mil securities
held. So, I can only release the securities, not the retention of $650,000.00 that was held.
·Ed Puchi sent a follow up email to Kala to clarify the release of retention .
·Received a Green rating from the SWPPP field inspection performed on 4/21/2010.
·Received an email from Kala stating the following : Ben,
I cannot pay this through Escrow account. This retention $649,733.22 - Your estimate desk required to
pay through Progress Pay Estimate. Retention on escrow is paid based on the amount of deposit of
securities. Accounting released $9,000,000.00 on escrow to the Contractor MCM, based on $9,000,000.00
of deposit of securities into Escrow account. I do not have any payment to escrow account left to pay
through escrow. I can release the securities $8,749,850.00 in the escrow account once I get all paperwork
and ask the bank to withhold $250,150.00 (125% of 200,125.00) per your request.
Please explain this to the contractor, and have your estimate desk pay the remaining retention held -

$649,733.22 through Progress Payment.
·Received an email from Mimi Lee (Willis Insurance Services of California), in reference to Tidal Marine
Construction Applicability of OCIP, stating the following: Spoke with CalTrans a few minutes ago and
since we have not heard from the OCIP carrier, CalTrans is willing to have Tidal Marine provide their own
insurance. I have spoken with Steve at Tidal Marine and all that we are missing are the following:
1) Additional Insured and Waiver of Subrogation endorsements or policy form extractions from the General
Liability Policy
2) Certificate of Insurance for Workers' Comp / Employer's Liability.
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